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Planning Procedure No. 4 

Procedure for Pool-Supported PTF Cost Review1 
  

 

1.0 General 

 

This procedure (“PP-4”) provides detailed guidance, pursuant to the ISO New England 

Transmission, Markets and Services Tariff (the “Tariff”), regarding the cost review of 

those necessary regulated transmission solution additions and modifications, 

reconstructions or replacements (referred to herein as “Projects”) of Pool Transmission 

Facilities (“PTF”) that are eligible for regional cost support: including Regional Benefit 

Upgrades (“RBUs”); plans requiring submittal for review under Section I.3.9 of the 

Tariff; and reconstruction/replacement of the PTF.   

 

Under Section II.50 and Schedules 11 and 12 of Section II of the Tariff, ISO New 

England Inc. (“ISO”) with advisory input from the Reliability Committee (“RC”) will 

determine whether there are Localized Costs to be excluded from Pool-Supported PTF 

costs.    

 

This PP-4 provides guidance on: what Projects are subject to cost review, what 

information the applicant for cost review (the “Applicant”) must provide to the ISO, the 

process for RC and ISO review of an Applicant’s Project, the factors that will be 

considered in determining whether there are Localized Costs associated with a Project, 

and periodic reporting of costs associated with a Project.  

 

This Planning Procedure also provides guidelines for preparing a Transmission Cost 

Allocation (“TCA”) application (“TCA Application”) for use by the ISO and the RC.  

The Applicant must support the TCA Application with the necessary information and 

analysis of the Project.  This procedure provides guidance on what information and 

analysis should be available and supplied to support a TCA Application. The completed 

form provided in Attachment B and all supporting materials describing and assessing the 

impact of the proposed plans together shall constitute submittal of a TCA Application. 

 

Approval of a TCA Application allows an Applicant to include the approved costs 

associated with the Project into Pool-Supported PTF costs, subject to determinations 

made pursuant to this PP-4 by the ISO.  

 

This PP-4 shall be submitted to the review of the RC, at least annually, to evaluate the 

appropriateness of the minimum threshold set out in section 1.1.2 of this PP-4. 

 

                                                           
1
 Capitalized terms used in this Procedure are intended to have the same meaning given to such 

terms in Sections I.2.2, II.1, and/or III.1.3 of the Tariff. 
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1.1 Projects Requiring a TCA Application 

 

1.1.1. Categories of Projects requiring TCA Application  

 

This procedure pertains to the cost allocation treatment of 

upgrades/additions/modifications to the PTF on and after the Effective 

Date.  These upgrades/additions/modifications include the following:  

RBUs; plans requiring submittal for review under Section I.3.9 of the 

Tariff; or reconstruction/replacement of the PTF. These 

upgrades/additions/modifications to the PTF are referred to in this PP-4 as 

“Projects”.  

 

TCA Applications are required for the following types of Projects that are 

seeking regional cost support:  (1) an RBU as described in the annual 

Regional System Plan; (2) one or more plans that otherwise require 

submittal for review under Tariff Section I.3.9 and that address the same 

system need; and (3) reconstruction/replacement of PTF that does not 

require approval under Tariff Section I.3.9  but that has a total estimated 

PTF portion of the Project cost greater than or equal to $5 Million. 

 

Although the Project may be projected over any time frame to demonstrate 

prudent planning, action on TCA Applications will only be taken on plans 

that have begun construction or are expected to begin construction no later 

than (5) years after the date of the TCA Application submittal.   

 

Generally, an Applicant must file a single TCA Application for its Project, 

as identified in the Regional System Plan. The ISO may, in the exercise of 

reasonable discretion, allow multiple TCA Applications for individual 

components of a single Project. 

 

1.1.2. Exemptions from TCA Application Requirements 

 

If a Project is not subject to Section 1.1.1 above, or if the total estimated 

PTF portion of the Project cost is less than $5,000,000, then the Applicant 

does not need to file a TCA Application unless specifically requested to do 

so by the ISO. 

 

1.1.3. Projects not subject to this Procedure   

 

This Review Process does not pertain to: 

 

1. Schedule 11 of Section II of the Tariff, Category C Generator 

Interconnection Related Upgrades (“GIRUs”), except to the extent 

such GIRUs may be eligible for regional cost support under the 

terms of Schedule 11 
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2. Elective Transmission Upgrades 

3. Local Benefit Upgrades 

4. Recovery of Localized Costs 

5. Merchant Transmission Facilities or their interconnection 

 

1.2 Review of Adequacy of TCA Application Documents 

 

The complexity of proposed changes to the transmission system can range 

from minor changes to major alterations.  The intent of the PP-4 process is 

to match information required as part of a TCA Application, to the review 

effort, and relative cost of the Project.  Section 1.5 below provides 

guidance as to the level of information required in a TCA Application.  

The TCA Application, and any supporting documents, shall also reflect 

the cost information as illustrated in Appendix D – Project Cost 

Estimating Guidelines.  The Applicant may request further guidance or 

preliminary review of Project-related information from the ISO and the 

RC prior to submitting a formal TCA Application.   

 

1.3 Confidentiality 

 

Should any documentation be submitted that is considered confidential, it 

is the responsibility of the Applicant to describe to the ISO, by name, the 

documents to be considered confidential.  All information marked as 

confidential will be controlled in accordance with the ISO New England 

Information Policy. 

1.4 Roles of PAC, RC and ISO in TCA Application Review Process  

 

1.4.1 The Planning Advisory Committee (PAC) shall review proposed 

solutions and may offer advisory input to the ISO as to the most cost 

effective and reliable solutions for the region that meet a need identified in 

a Needs Assessment through the Regional System Planning Process.  This 

information will be used by the Project proponent (i.e. Transmission 

Owner) in developing the TCA Application.    

 

1.4.2 The RC, or its designee, will review the TCA Application and the 

RC will make a recommendation to the ISO as to whether there are 

Localized Costs associated with the Project that should not be supported 

as Pool-Supported PTF costs. Localized Costs will be identified based on 

the rules for PTF determination as defined in Attachment F of the Tariff 

and section 1.6.2 of this procedure. 

 

1.4.3 The ISO will consider the RC’s advisory recommendation in 

making its determination of whether there are Localized Costs associated 

with the Project that should not be included as Pool-Supported PTF costs. 
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1.4.4 The Applicant of Category 4 and 5 TCA Applications (as 

identified in Section 1.5, Table 1, of this procedure) must provide periodic 

updates (up to) three times per year in accordance with review of the 

Regional System Plan Project Listing) to the ISO, RC and, as deemed 

appropriate by the ISO, to the PAC in accordance with Appendix D of this 

procedure.   

 

1.5 Evaluation  

 

Based on the total estimated PTF portion of the cost of the Project, five (5) 

categories of analysis are identified in Table 1 below for supporting a 

particular Project (ranging from no analysis for exempt Projects to full 

costs analyses of transmission alternatives). The ISO and/or the RC may 

also, however, request additional information. The analysis categories are 

summarized as follows:   
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Table 1 
Category Total Estimated 

PTF Portion of the 

Project Cost  

Documentation Detail Required  

(in accordance with Section 1.6.1 of this PP-4) 

[Note: The ISO and/or RC may request additional 

information] 

Draft TCA 

Application to 

ISO-NE for 

Preliminary 

Review 

Timeline for 

Submission of 

TCA 

Application for 

Action by the 

RC 

RC Action ISO Action 

1 Less than $5,000,000 TCA Application is not required. N/A None None None 

2 Greater than or equal 

to $5,000,000 but 

less than $20 Million 

 TCA Application & Cover Letter  (Ref. 1.6.1.a & 

1.6.1.b) 

 Map and one-line diagrams (Ref. 1.6.1.d) 

 Correlation Table (Ref. 1.6.1.e) 

 30-days prior to 

a RC meeting for 

which action is 

expected. 

15-days prior to 

a RC meeting for 

which action is 

expected. 

Recommendation 

to the ISO 

Written 

Findings and 

Determinatio

n 

3 Greater than or equal 

to $20 Million but 

less than $50 Million  

 TCA Application & Cover Letter (Ref. 1.6.1.a & 1.6.1.b) 

 A description of the Project, including a detailed 

discussion of alternatives considered and reasons for 

choosing the particular design based on the factors 

outlined in Schedule 12C of Section II of the Tariff. (Ref. 

1.6.1.c)  Requirements from section 1.6.1.c.3.ii should 

focus on: 

 An overall project cost estimate and categorized 

cost breakdown for construction labor, materials, 

engineering and permitting. 

 An overall cost estimate of each alternative and 

their cost comparison. 

 Map and one-line diagrams (Ref. 1.6.1.d) 

 Correlation Table (Ref. 1.6.1.e) 

60-days prior to 

a RC meeting for 

which action is 

expected. 

30-days prior to 

a RC meeting for 

which action is 

expected. 

Recommendation 

to the ISO 

Written 

Findings and 

Determinatio

n 

4 Greater than or equal 

to $50 Million but 

less than $200 

Million 

 TCA Application & Cover Letter (Ref. 1.6.1.a & 1.6.1.b) 

 A description of the Project, including a detailed 

discussion of alternatives considered and reasons for 

choosing the particular design based on the factors 

outlined in Schedule 12C of Section II of the Tariff. (Ref. 

1.6.1.c)   Requirements from section 1.6.1.c.3.ii should 

focus on: 

 An overall project cost estimate and a detailed 

description of the categorized cost estimates for 

construction labor, materials, engineering and 

90-days prior to 

a RC meeting for 

which action is 

expected. 

60-days prior to 

a RC meeting for 

which action is 

expected. 

Recommendation 

to the ISO 

Written 

Findings and 

Determinatio

n 
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Category Total Estimated 

PTF Portion of the 

Project Cost  

Documentation Detail Required  

(in accordance with Section 1.6.1 of this PP-4) 

[Note: The ISO and/or RC may request additional 

information] 

Draft TCA 

Application to 

ISO-NE for 

Preliminary 

Review 

Timeline for 

Submission of 

TCA 

Application for 

Action by the 

RC 

RC Action ISO Action 

permitting. 

 An overall project cost estimate of each alternative; 

the ISO may request a detailed description of the 

categorized cost estimates for construction labor, 

materials, engineering and permitting of each 

alternative. 

 Map and one-line diagrams (Ref. 1.6.1.d) 

 Correlation Table (Ref. 1.6.1.e) 

 Periodic reporting to PAC using the template in 

Appendix D
2
  

5 Greater than or equal 

to $200 Million  
 TCA Application & Cover Letter (Ref. 1.6.1.a & 1.6.1.b) 

 A description of the Project, including a detailed 

discussion of alternatives considered and reasons for 

choosing the particular design based on the factors 

outlined in Schedule 12C of Section II of the Tariff. (Ref. 

1.6.1.c)   Requirements from section 1.6.1.c.3.ii should 

focus on: 

 An overall cost estimate and a detailed description 

of the categorized cost estimates for construction 

labor, materials, engineering and permitting. 

 An overall project cost estimate of each alternative; 

the ISO may request a detailed description of the 

categorized cost estimates for construction labor, 

materials, engineering and permitting of each 

alternative. 

 Map and one-line diagrams (Ref. 1.6.1.d) 

 Correlation Table (Ref. 1.6.1.e) 

 At ISO-NE’s request, a stakeholder meeting may be held 

90-days prior to 

a RC meeting for 

which action is 

expected. 

60-days prior to 

a RC meeting for 

which action is 

expected. 

Recommendation 

to the ISO 

Draft  

Written 

Findings and 

Determinatio

n to be 

posted for a 

30-day 

comment 

period prior 

to ISO-NE 

making its’ 

final 

determination 

                                                           
2
 Appendix D, Project Cost Estimating Guidelines Document, provides detail on how the cost reporting templates are to be used. 
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Category Total Estimated 

PTF Portion of the 

Project Cost  

Documentation Detail Required  

(in accordance with Section 1.6.1 of this PP-4) 

[Note: The ISO and/or RC may request additional 

information] 

Draft TCA 

Application to 

ISO-NE for 

Preliminary 

Review 

Timeline for 

Submission of 

TCA 

Application for 

Action by the 

RC 

RC Action ISO Action 

for complex Projects  

 Periodic reporting to PAC using the template in 

Appendix D
3
  

 

                                                           
3
 Appendix D, Project Cost Estimating Guidelines Document, provides detail on how the cost reporting templates are to be used. 
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1.6 Submittal of TCA Application 

 

TCA Applications will be submitted via e-mail to the ISO (as detailed in 

Attachment C) and shall be submitted per the described timelines in 

Section 1.5 above, and the guidelines within this section and Section 2.0 

below, in order to provide the RC sufficient time to review the TCA 

Application before the requested action date. The timelines provided in 

this PP-4 are intended to provide guidance to the Applicant, the RC and 

the ISO but do not bind the Applicant, the RC or the ISO to take any 

action. 

 

1.6.1 Review  

 

An Applicant is encouraged to discuss their TCA Application and 

supporting documentation with the ISO to ensure completeness prior to 

submittal for review.   

 

A completed TCA Application, and supporting documentation, shall be 

submitted electronically to the ISO (as detailed in Attachment C), who 

will collect, distribute, and provide a permanent record of the TCA 

Application. 

 

Upon receipt of a TCA Application, the ISO will notify the Applicant if 

the submitted TCA Application is incomplete or additional information is 

required.  

 

A typical TCA Application will include the following: 

 

(a) Cover Letter (including when action by the RC is requested by)  

(b) TCA Application (as detailed in Attachment B) 

(c) Additional details and supporting documentation pertaining to: 

1) A review and discussion of the need for the proposed Project. 

 Note:  To the extent that the needs analysis was conducted 

during the annual planning process (i.e., “Regional System 

Plan” (“RSP”)), a summary of that analysis may be considered 

sufficient. 

2) A summary of the technical analysis performed for the Project and the 

identified transmission alternatives. 

3) A discussion of why the Project was selected over other transmission 

alternatives, with a description of the benefits of the proposed Project 

over other transmission alternatives from an operational, timing of 

implementation, cost and reliability perspective. 

 

(i) The proposed Project, and any feasible and 

practical transmission alternatives that were 
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considered, including those offered in the most 

recent RSP report and, if applicable, discussed 

at the PAC. 

 Notes:  (1) A feasible and practical 

transmission alternative means a 

transmission alternative that is feasible and 

practical from an engineering design and 

construction perspective. An alternative that 

is not or may not be approved by a siting or 

local review board may still be considered a 

feasible and practical transmission 

alternative. (2) When Non-Transmission 

Alternatives (NTA) analysis is performed, it 

should be briefly discussed in the TCA 

Application for informational purposes, 

even though it is not a requirement of 

Schedule 12 of the Tariff. 

(ii) The most currently available cost estimates
4
 of 

building the Project and, if required, 

transmission alternatives that were considered, 

including overall costs and categorized as 

identified in Attachment D of this procedure.
5
; 

(iii) A comparison of the potential operational 

impacts on the bulk power system during 

construction of the Project with any feasible and 

practical transmission alternatives that were 

considered;  

(iv) A comparison of the potential operating costs of 

the Project and any feasible and practical 

transmission alternatives that were considered; 

and 

(v) Design considerations affecting maintenance, 

construction and/or future expansion of the 

Project. 

(d) One-line diagrams and a map locating the facilities
6
. 

(e) Correlation Table which indentifies the RSP Project ID, including sub-

components, Proposed Plan Applications and relevant TCA Application 

description/costs. 

                                                           
4
 All dollar amounts shall be expressed in year of expenditure dollars and based on the project anticipated 

schedule.  Escalation shall be included and be clearly identified with the assumption stated (escalation rate 

applied to the project).  Alternatives and preferred Project shall be stated in the same valuation year.   
5
 For each categorization of costs, year incurred shall be identified. 

 
6
 If these documents were already submitted to the ISO as part of a Proposed Plan Application, they do not 

need to be re-submitted. 
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(f) Any additional relevant information requested by the ISO or the RC. 

 

The Applicant has an ongoing responsibility to update any TCA 

Application when additional information relevant to review of the TCA 

Application becomes available prior to RC review and issuance of the 

ISO’s written findings and determination. 

 

1.6.2 Considerations 

 

In making its determination of whether Localized Costs exist, the ISO, 

with advisory input from the RC, will consider the reasonableness of the 

proposed design and construction method with respect to: 

 

(a) Good Utility Practice; 

(b) Current engineering design and construction practices in the 

area in which the Project is proposed to be built/is being built;  

(c) Allowance for appropriate expansion and load growth; 

(d) Alternate feasible and practical transmission alternatives; and 

(e) The relative costs, operation, efficiency, reliability and timing 

of implementation of the proposed Project. 

 

Attachment A provides examples of relevant considerations for 

determination of Localized Costs. 

 

1.6.3 Additional Costs Due to Regulatory or Public Requirements 

 

The Applicant shall identify in their TCA Application any significant 

additional proposed Pool-Supported PTF costs introduced as a result of 

local or state regulatory and/or legislative requirements. The ISO will then 

determine, with the advice of the RC, whether these incremental costs 

resulting from the requirements of any local or state regulatory and/or 

legislative requirements will be identified as Localized Costs. 

 

1.7 Time Guidelines 

 

Applicants are urged to supply appropriate data, with adequate lead times 

for anticipated review as described in Sections 1.5 and 1.6 above.   Failure 

to follow these timeframes may result in a delay of review of the TCA 

Application. 

 

1.8 Actions on a TCA Application 

 

On each TCA Application, the RC will provide a recommendation and 

suggested motion describing the conditions of the approval for the TCA 

Application.  (Such motion should be distributed consistent with the 
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Bylaws that apply to the RC). Any such recommendations will be 

distributed with the meeting material and agenda to the extent practicable. 

 

If in reviewing the TCA Application, the RC decides additional 

information, review, or study is required prior to acting on the 

Application, the RC may elect to defer action and solicit supplementary 

information, review, or study as required. 

 

Therefore, the RC may defer action, recommend approval of the TCA 

Application by the ISO, or recommend a determination of Localized Costs 

by the ISO. Recommendations by the RC on TCAs require a vote equal to 

or greater than two-thirds of the aggregate Sector Voting Shares (as 

defined in the Participants Agreement). 

 

In accordance with the Participants Agreement, the Secretary of the RC 

will notify the Members and Alternates of the Participants Committee and 

the ISO of the actions taken by the RC. This written notice will be 

delivered prior to the end of the fifth (5
th

) business day following a 

meeting of the RC.   This notification will constitute formal confirmation 

that such action was taken. 

 

If the Applicant seeks input by the Participants Committee, it may request 

TCA Application review after the RC meeting but before the fifth (5
th

) 

business day following a meeting of the RC. The request should be 

submitted in writing to the Secretary of the RC with a copy sent to the ISO 

by the Applicant. 

 

The ISO will consider the recommendations of the RC, and the 

Participants Committee as appropriate, in the process of making a 

determination on each TCA Application. The ISO may also seek 

additional information after RC or Participants Committee action and prior 

to making its decision. The ISO will transmit, in a timely manner, its 

written findings and determination to the Applicant (with copy to the RC) 

stating its decision, and the basis for its decision. 

 

If the Applicant disagrees with the ISO’s written findings and 

determination, the dispute resolution procedures outlined in Section 1.11 

below and Schedule 12C of Section II of the Tariff should be followed. 

 

1.9 Withdrawal of a TCA Application 

 

Should an Applicant wish to withdraw its TCA Application, it should send 

a letter to that effect to the ISO (as detailed in Attachment C). The ISO 

will distribute the notice of withdrawal to the RC.   
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In cases where a Proposed Plan Application was not required, but a TCA 

Application was submitted, the ISO issued a written findings and 

determination and the Project was cancelled, the TCA Applicant must 

provide written notification to ISO within 60-days of such cancellation, 

requesting withdrawal of the approved TCA Application.  Conversely, in 

cases where a Proposed Plan Application was submitted, and a TCA 

Application was submitted, the ISO issued a written findings and 

determination and the Project was cancelled, the TCA Application will 

automatically be withdrawn upon notification of withdrawal of the 

Proposed Plan Application.  However, the Applicant may submit a TCA 

Application for costs incurred prior to cancellation of the Project. 

 

1.10 Reviews and Update of Approved TCA Applications 

 

The RC and the ISO will review an updated TCA Application for the 

proposed Project, as provided for below.  The ISO, after considering the 

advice of the RC, may require that the Applicant resubmit its TCA 

Application. 

 

The Applicant is responsible to inform the ISO of any significant 

additional Pool-Supported PTF costs or any material changes in the design 

associated with a proposed Project made subsequent to approval of the 

TCA Application.  Such information shall be delivered to the ISO by 

submitting a revised TCA Application, including the reasons for 

resubmission in accordance with the template of Attachment D.  

Specifically, an Applicant, which has already received approval of its 

original TCA Application, must notify both the RC and the ISO if either: 

(i) costs have exceeded or are anticipated to exceed 10% of the amount 

determined by the ISO to be included in Pool-Supported PTF costs; (ii) 

costs have decreased or are anticipated to decrease by 10% of the amount 

determined by the ISO to be included in Pool-Supported PTF costs; or (iii) 

there is a material change in design of the Project.  In the case that Pool-

Supported PTF costs have decreased by 10% or more, a revised TCA 

application does not need to be filed but information must be provided to 

the ISO and RC, in a timely manner, using the templates in Attachment D 

which indentify and explain cost variance to the original TCA estimate.  If 

an Applicant fails to notify the ISO of any of these developments, and it is 

discovered, such as during an audit, then the costs associated with such 

development will be excluded from the Pool-Supported PTF until the 

process described in this Procedure has been followed and the ISO accepts 

the costs following appropriate review by the RC and the ISO.  In such 

instance, the costs shall be recovered only prospectively pursuant to the 

Tariff. 

 

1.11 Dispute Resolution 



ISO New England Planning Procedure PP-4 – Procedure For Pool-Supported 

  PTF Cost Review 

 
 

-13- 

 

Should the Applicant disagree with the ISO’s written findings and 

determination as described in Section 1.8 above, a dispute may be filed. 

 

Disputes should be submitted in writing first to the ISO (as detailed in 

Attachment C).  They should describe in detail the basis for challenging 

the ISO’s written findings and determination, and must be submitted 

within 60 days of receipt of the ISO’s written findings and determination.  

The ISO will then enter into good faith negotiations for a period not to 

exceed 60 days from the date of the Applicant’s written notice to try to 

resolve the dispute.  If there is no resolution of the dispute at the end of the 

negotiation period, the Applicant may file a complaint.  The ISO shall 

notify the RC of the outcome of the dispute resolution process. 

 

2.0 TCA Application Forms 

 

2.1. Summary Statement 

 

The form in Attachment B must be submitted with each TCA Application 

as outlined in Section 1.6 above.  Supporting documentation should 

supplement the form as appropriate. 
 

2.2 TCA Application Identification  

 

Application Number (Company - Year (2 digits) – TCA– Unique ID 

(Sequential Application  #s) – Rev #  

 

e.g. CMP-04-TCA-01 

 CMP-04-TCA-02 

 CMP-04-TCA-01-Rev 1 

 

3.0 Attachment C – ISO Correspondence 

 

The ISO may, per this Procedure, update Attachment C in regard to the 

mechanisms for exchange of correspondence, without approval.  The ISO 

will notify the RC when such a change has been made. 
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7
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7
 This Document History documents action taken on the equivalent NEPOOL/ISO New England Procedure 

prior to the RTO Operations Date as well as revisions to the ISO New England Procedure subsequent to the 

RTO Operations Date. 
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Attachment A 

Supplemental Guidelines for Pool-Supported PTF Cost Review 

 

In determining whether there are Localized Costs, the ISO will consider as appropriate 

and with the advisory input of the RC, the following non-exclusive list of factors: 

 

● Costs of construction including all costs associated with rights of way, 

easements and associated real estate.   

● Assessment of the schedule or in-service date of the Project from an 

engineering and construction standpoint rather than from the standpoint of 

potential delays in local or state siting. 

● Relative reliability and operational impacts of the Project as compared to 

alternatives considered.   

● Costs associated with operation and maintenance of the proposed design and 

alternatives, including consideration of whether the proposed design is 

consistent with Good Utility Practice. 

● Costs of related and long-term congestion impacts, if any, of each proposed 

PTF and Non-PTF design alternative, including costs related to outages 

associated with construction.  

● The proposed design’s fit into reasonable future expansion plans including the 

“Regional System Plan” (“RSP”) 

● Consistency with current engineering, design and construction practices in the 

area. 

The following, non-exclusive list of examples is provided for illustration of the types of 

Projects that would be considered to contain Localized Costs: 

 

1. The Project costs more than a feasible or practical transmission alternative and 

has equal or less robust bulk power system performance than the transmission 

alternative. 

2. The Project does not address a need identified in a Needs Assessment through 

the Regional System Planning Process need. 

3. The Project includes underground transmission cable, which is selected (a) at 

the direction of a local or state siting board, or (b) to address other local 

concerns, and the cost of overhead transmission lines is less expensive, taking 

into account all relevant costs.  

4. The Project is a gas-insulated or covered substation when an open-air 

substation would be feasible and practical for lower cost.  

 

The following, non-exclusive list of examples is provided for illustration of the types of 

Projects that are not likely to contain Localized Costs. 

 

1. The Project includes underground transmission cable but the total cost of the 

underground transmission cable Project is lower than a feasible and practical 

overhead transmission line, the operating and maintenance costs are 
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comparable, and the reliability benefits provided by the underground cable are 

equal to those provided by the overhead line. 

2. The Project has higher total cost than feasible and practical transmission 

alternatives, but provides for more robust bulk power system performance 

consistent with the RSP planning horizon and predicted load growth, than 

such transmission alternatives. 
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Attachment B 

TCA Application Form  

 

See Separate Document 
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Attachment C 

ISO Correspondence 

 

 

TCA Applications: 

TCA Applications should be submitted via e-mail to  

TCApps@iso-ne.com 

 

TCA Application Withdrawals: 

TCA Application Withdrawals should be submitted in writing to 

ISO New England, 

Vice President, System Planning 

One Sullivan Road, 

Holyoke, MA 01040-2841 

 

Disputes: 

Disputes should be submitted in writing to 

ISO New England, 

Vice President, System Planning 

One Sullivan Road, 

Holyoke, MA 01040-2841 

mailto:TCApps@iso-ne.com
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Attachment D 

Project Cost Estimating Guidelines 

See Separate Document 


